
 

MoU Italy with Panama, Ghana and Papua New Guinea 

PANAMA 

Activity 1 – Enabling Environments 

Task 4 Tool Development 

 

The aim of Activity 1 - Enabling Environment is to evaluate the legal and policy framework pertaining 
to or affecting various elements of climate compatible development, including carbon ownership and 
rights, and assess their suitability to enabling more dynamic private sector involvement in related 
activities such as REDD+. The primary goal of this activity is to review the legislative, institutional and 
policy framework at the national and international level with a view to encourage and catalyze private 
sector participation in the full implementation. 

 One of the tasks under Activity 1 is the Tools Development. On the basis of the results of previous 

tasks on legal, policy, financial, commercial, capacity and technological aspects related with the 
implementation of REDD+ activities and other sectors where relevant, specific tools will be developed 
with the aim to facilitate implementation by a more direct and concrete involvement of the private 
sector.  

Term:  40 Days 

  

The Tools Development is based on the following sub actions: 

 1) Review of best practices and existing examples, national and international, of tools designed to 
address gaps and promote implementation of REDD+ activities and other sectors where relevant 

2) Identification of private sector priorities and needs considering national circumstances 

3) Design of specific tools to address gaps and facilitate implementation 

 Methodology 

  Review best practices and existing tools (25 days) 

  Interviews with private sector representatives 

  Prepare Workshop (5 days) 

  Workshop (1 day) 

  Preparation of draft report (9 days): on the basis of the desktop review and the results of the 
interviews a draft report will be prepared 

 Present report: the final report will be submitted to the relevant national authorities and 
comments collected 

  Recommendations: comments and feedback from national authorities will be elaborated with 
the view to prepare some key recommendations 

 


