

MoU Italy with Panama, Ghana and Papua New Guinea

PANAMA

Activity 1 – Enabling Environments

Task 5 Recommendations

The aim of Activity 1 - Enabling Environment is to evaluate the legal and policy framework pertaining to or affecting various elements of climate compatible development, including carbon ownership and rights, and assess their suitability to enabling more dynamic private sector involvement in related activities such as REDD+. The primary goal of this activity is to review the legislative, institutional and policy framework at the national level with a view to encourage and catalyze private sector participation in the full implementation.

The final task under Activity 1 is the development of key Recommendations. On the basis of the results of previous tasks on legal, policy, financial, commercial, capacity and technological aspects related with the implementation of REDD+ activities and other sectors where relevant, a specific set of recommendations will be developed and submitted to the national authorities. The report including recommendations will cover the current landscape, policy needs, gaps identified, and needed tools. The recommendations will address the private sector challenges in addressing deforestation and forest degradation whilst creating jobs and enhancing livelihoods for all segments of society.

Term: 10 Days

The Recommendations task is based on the following sub actions:

- 1) Review and consolidates the main results of previous tasks under Activity 1 – Enabling Environments
- 2) Preparation of key recommendations addressing the private sector challenges in undertaking REDD+ activities and other sectors where relevant

Methodology

- Review current landscape, policy needs, gaps identified and tools developed
- Preparation of draft report including recommendations (6 days)
- Present report: the final report will be submitted to the relevant national authorities and comments collected (1 day)
- Finalization of report including recommendations: comments and feedback from national authorities will be elaborated with the view to prepare the final report including the key recommendations (3 days).